FY 2016 SCAP
Targets/Accomplishments

Updated 10/5/2016
Highlighed sites are targeted

RI/FS Start (GOVT)- Target =

Achieved=1

BONITA PEAK MINING DISTRICT

01

CO001

2016/3

5/19/2016

RI/FS Start (PRP)- Target= 2 Achieved= 2

RODs- Target

4 Achieved=2

Slipped to 2017/4

Alt [EAGLE MINE (N.Property Redevelopment) 03 |[RO004 2016/2 Slipped to 2018/1
Alt |[CARPENTER SNOW CREEK MINING DISTRICT (Repositor02 |RO004 2016/4 Slipped to 2017/3
ROD Amendments- Target= 1 Achieved =0

2016/3

. |Slipped to 2017/1
Changed to ESD 2018/3

ESDs- Target

1 Achieved= 0

Slipped to 2017/1

BOUNTIFUL/WOODS CROSS 5TH S. PCE PLUME

Alt INTERMOUNTAIN WASTE OIL REFINERY (Groundwater)02 [EH001 2016/2 Deleted

Alt [MYSTERY BRIDGE RD/U.S. HIGHWAY 20 (Groundwater)01 |EH001 2016/4 Deleted

Alt [KENNECOTT (NORTH ZONE) (Kennecott (WWTP) 08 [EHO01 2016/4 Slipped to 2017/4
RD Start (GOVT)- Target =

2 Achieved=3

2016/3

$150,000

Slipped to 2017/1

Alt [EAST HELENA SITE (BNSF Right of Way) 02 |RDOO3 2016/4

Alt SILVER BOW CREEK/BUTTE AREA (Sub Area 3 Ph.2) 01 |[RDO06 2016/2 $973,625Started 4/30/201(
MDEQ Lead
w/St.settleme

Alt MILLTOWN RESERVOIR SEDIMENTS (Reach A. Ph.8) (03 |RD008 2016/4 |ntSS

Alt [FIVE POINTS PCE PLUME ( Groundwater) 01 |[RDOO1 2016/4 $450,000(lipped to 2017/1

RD Start (PRP)- Target= 0 Achieved= 1
Alt [EAST HELENA SITE (Residential/Agricultural-American (02 |BE002 2016/4
Alt |LIBBY ASBESTOS SITE (Burlington Northern RR) 06 |[BE0O2 2016/4 $133,940(lipped to 2017/1

2018-003543-1244



FY 2016 SCAP
Targets/Accomplishments

Updated 10/5/2016

Highlighed sites are targeted

RD Completion (GOVT)- Target = Achieved

4

NACONDA CO. SMELTER (RDU3) (UAO #2016-0005) 0

LIBBY ASBESTOS SITE (Remedial Sitewide) 2016/3
LIBBY ASBESTOS SITE (Stimson Lumber) 2016/4 8/ 016
PER I ! : 0 ipped to 2017/4
Alt BASIN MINING AREA (Crystal Mine) 05 |RDOO3 2016/4 Slipped to 2017/1
Alt BASIN MINING AREA (Bullion Mine) 06 |[RD0O04 2016/4 Slipped to 2017/1
Alt |LIBBY ASBESTOS SITE (State Highways-IC Development|08 [RD006 2016/4 Slipped to 2017/2
Alt |LINCOLN PARK (Cotter Mill Area) 01 |[RDO0O1 2016/2 Slipped to 2021/2
Alt STANDARD MINE (Phi.Bulkhead/Surface Seg.B) 01 |RD002 2016/3 $358,881Slipped to 2017/3
Alt |CARPENTER SNOW CREEK MINING DISTRICT (Repositorf02 [RD002 2016/4 Slipped to 2017/3
Alt LOCKWOOD SOLVENT GROUND WATER PLUME (Beall) 01 [RD001 2016/4 $400,000lipped to 2018/1
MDEQ Lead
w/St.settleme
Alt MILLTOWN RESERVOIR SEDIMENTS(Reach A Ph.2) 03 |RDO06 2016/1 |ntSS Slipped to 2017/3
MDEQ Lead
w/St.settleme
Alt MILLTOWN RESERVOIR SEDIMENTS (Reach A. Ph.15&103 [RDO0O11 2016/2 |ntSS Slipped to 2017/2
RD Completion (PRP)- Target= 0 Achieved = 0
No funding
Alt LOCKWOOD SOLVENT GROUND WATER PLUME (Brenn02 |[BEOO1 2016/4 |needed Slipped to 2017/4
Alt KENNECOTT (NORTH ZONE) (Kennecott WWTP) 08 |BEOO1 2016/4 $100,000Slipped to 2017/4
RA Start (GOVT)- Target= 0 Achieved =1
LIBBY ASBESTOS SITE (Remedial Sitewide) 04 |RA0O1 2016/2 $6,727,841
MILLTOWN RESERVOIR SEDIMENTS (Reach A. Ph.3-4) 03 |RA011 2016/4 Slipped to 2017/1
CALIFORNIA GULCH (Capping) 06 |RA0O1 2016/3 $10,000,00005lipped to 2017/3
BASIN MINING AREA (Crystal Mine) 05 |RA003 2016/3 $5,000,000Slipped to 2017/3
BASIN MINING AREA (Bullion Mine) 06 [RA0O4 2016/3 $4,000,000(Slipped to 2017/3
CARPENTER SNOW CREEK MINING DISTRICT (Town of 01 |RA001 2016/4 $6,300,000(Slipped to 2017/3
MDEQ Lead
w/St.settleme
MILLTOWN RESERVOIR SEDIMENTS (Reach A. Ph.15&103 |RA008 2016/4 |ntSS Slipped to 2017/1
UPPER TENMILE CREEK MINING AREA (Minnehaha) (04 |RA007 2016/3 $2,000,000(Slipped to 2017/1
UPPER TENMILE CREEK MINING AREA (National Extens04 |RA009 2016/3 $2,000,000(Slipped to 2017/1
RA Start (PRP)- Target 2 Achieved

7/7/2016
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FY 2016 SCAP

Targets/Accomplishments

Updated 10/5/2016
Highlighed sites are targeted

Alt LOCKWOOD SOLVENT GROUND WATER PLUME (Brenn02 |[BFOO1

No funding

2016/4 |needed

Slipped to 2017/4

Partial NPL Deletions -Target = 0 Achieved =2
CALIFORNIA GULCH 01 |GRO12 4/11/2016
CALIFORNIA GULCH (DRG&W Slage Piles) 03 |GROOS 2016/4 4/11/2016
Final NPL Deletions - Target = Achieved =
LOWRY LANDFILL oo |NDoo1  po16/4 | lSlipped to 2030/4
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FY 2016 Five-Year Review Due and Addendum

.

=

/szsz%//w

1ASARCO INC (GLOBE PLANT) 00 FEO04 [Statutory * 7/14/2015 9/23/20142016/4
2BRODERICK WOOD PRODUCTS 00 |[FEOO5 [Statutory 3/1/2016| 9/27/20162016/4
3|CENTRAL CITY, CLEAR CREEK 00 [FEOO5 [Statutory * 7/16/2014| 9/29/20142016/4
4MARSHALL LANDFILL 00 [FEQ06 [Statutory * 12/16/2015 8/4/20162016/4
5SMELTERTOWN SITE 00 [FEO03 [Statutory * 3/18/2015 9/9/20152016/1
6|EAST HELENA SITE 00 |[FEO04 [Statutory 9/27/2015| 9/27/2016]2016/4
7MILLTOWN RESERVOIR SEDIMENTS 00 |[FEO04 [Statutory 9/27/2015| 9/23/2016[2016/4
8MONTANA POLE AND TREATING 00 [FEQ04 [Statutory * 2/29/2016| 6/24/2016)2016/4
9SILVER BOW CREEK/BUTTE AREA 00 [FEOO5 [Statutory * 10/9/2014| 6/27/20152016/4
10{UPPER TENMILE CREEK MINING AREA 00 [FE002 [Statutory * 9/7/2012| 7/30/20132016/4
11MINOT LANDFILL 00 [FEOO5 [Statutory * 7/24/2015 5/3/20162016/4
12[KENNECOTT {(SOUTH ZONE) 00 [FEQ04 [Statutory * 2/2/2015| 9/29/201522016/3
13|0GDEN RAILROAD YARD 00 |[FEO02 [Statutory 9/29/20162016/4
14PETROCHEM RECYCLING CORP./EKOTEK PLADO |FEOO1 [Statutory * 6/17/2015| 12/31/20152016/4
15UTAH POWER & LIGHT/AMERICAN BARREL (00 |FE004 [Statutory * 3/1/2016| 7/26/20162016/4

*Over Due

lipped to 2017/1

Updated 10/5/2016
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FY 2016 GPRA

Targets/Accomplishments

e

Updated 10/6/2016

____RA Completions (Fund, PRP and FF) (ACS#131)- Target=_ 8 Achieved=9

CENTRAL CITY, CLEAR CREEK (

ReposﬁoryConsU

RA022

2016/4

Untargeted-replaced
with HAFB LY031

Alt [UPPER TENMILE CREEK MINING AREA (Adits/M04  |RAOO6 2016/4 Slipped 2017/1

Alt [HILL AIR FORCE BASE (Base Gas Station(Site OT[11  |LY019 2016/4 Slipped 2017/1

Alt [F.E. WARREN AIR FORCE BASE (Ph.4 Hunnicutt07 [LY023 2016/3 Slipped 2017/1
Sitewide RAU (ACS#S10)- Target = Achieved =

No SWRAU Planned

Construction Completions (CC) (ACS#141)- Target= 0

Achieved =

Human Exposure Under Control (HEUC) (ACS#151)- Target=0

Achieved = (-3}

CARPENTER SNOW CREEK MINING DISTRICT

ELLSWORTH AIR FORCE BASE

FIVE POINTS PCE PLUME

MARSHALL LANDFILL

SILVER BOW CREEK/BUTTE AREA

HEUC-HENC
HEPR-HEID
HEID -HEUC
HHPA-HEID
HEUC-HEID

-1

. [}
= s P

Contaminated Ground Water Migration Under Control (GMUC) (ACS#152)- Target =0 Achieved =0

ANACONDA CO. SMELTER

BOUNTIFUL/WOODS CROSS 5TH S. PCE PLUME

CALIFORNIA GULCH

ELLSWORTH AIR FORCE BASE

GILT EDGE MINE

MARSHALL LANDFILL

GMID-GMUC
GMUC-GMNC
GMNC-GMUC
GMUC-GMID
GMNC-GMUC
GMUC-GMID

1

[} [} [}
= e P

Remaedial Site Assessment Completed (ACS#122) Target = 40 Achieved = 40

Removal Action Completed (ACS#137) Target = 22 Achieved = 14
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FY 2016 Federal Facility SCAP Updated 10/6/2016
Targets/Accomplishments

RI/FS or RCRA Facility Investigation Start Target= Achieved=
No planned start ‘ ‘ ‘
Decision Documents Target= 3 Achieved
lipped to 2017/2
lipped to 2017/2
: ,, y Plume No RD/ L 0C 2016/ Slipped to 2017/2
Alt [TOOELE ARMY DEPOT(NORTH AREA) (Munitions) 15 ROO11 2016/4 Slipped to 2017/1
Alt HILL AIR FORCE BASE (Pond 1 Ph.2) 09 AMOO9 2016/4 Slipped to 2017/1
Final Remedy Selected Target=0 Achieved=0
No candidates ‘ ‘ ‘
Remedial Design (RD) or RCRA (CMD) Start Target = not required Achieved =0
HILL AIR FORCE BASE (Phase 1 SR502) 14 LX023 2016/4 Slipped to 2017/2
HILL AIR FORCE BASE (Phase 2 DA503) 14 LX024 2016/4 Slipped to 2017/2
HILL AIR FORCE (Landfills 1 and 2, Hillside Drains) 04 LX026 2016/4 Slipped to 2017/2
HILL AIR FORCE (Indoor Air Program) 15 LX029 2016/4 Slipped to 2017/2
TOOELE ARMY DEPOT (NORTH AREA) (MMRP Sites) |15 LX008 2016/4 Slipped to 2017/1
Remedial Design (RD) or RCRA (CMD) Completion Target = not required Achieved =0
HILL AIR FORCE BASE (Phase 2 DA503) 14 LX024 2016/4 Slipped to 2017/2
HILL AIR FORCE BASE (Landfills 1 and 2, Hillside Drains)04 LX026 2016/4 Slipped to 2017/2
Remedial Action (RA) or RCRA (CMC) Start Target 1 Achieved =0
; ills Slipped to 2017/2
HILL AIR FORCE BASE (Phase 2 DA503) 14 LY028 2016/4 lipped to 2017/2
Remaedial Action (RA) or RCRA (CMC) Completion Target 5 Achieved=6

Sub-; s 5088 Iz :

Alt [F.E. WARREN AIR FORCE BASE (Ph.4 Hunnicutt) 07 LY023 2016/3 Slipped 2017/1

Alt HILL AIR FORCE BASE (Base Gas Station(Site OT097) [11 LYO19 2016/4 Slipped 2017/2
Five Year Review Completion & Addendum Target= 2 Achieved

lipped 2017/2

Construction Completion Target = Achieved =0

No Planned CC ‘ ‘

Removal, ERA, or RCRA(ISM) Start Target = Not required Achieved =0

2018-003543-1244

Highlighed sites are targeted



FY 2016 Federal Facility SCAP
Targets/Accomplishments

Updated 10/6/2016
Highlighed sites are targeted

HILL AIR FORCE BASE (Pond 1 Ph.2) o9

lLvoos bo16/4

Slipped 2017/2 |

Removal, ERA, or RCRA(ISM) Completion Target = Not required Achieved =0
HILL AIR FORCE BASE 00 LVOO05 2016/4 Slipped to 2017/2
HILL AIR FORCE BASE (Pond 1 Ph.2) 09 LV0O08 2016/4 Slipped to 2017/3
FF Partial NPL Deletions Achieved =
No planning data ‘ ‘ ‘
FF Final NPL Deletions Achieved =

No planning data

2018-003543-1244



